




Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)

For The Financial Year-2023-2024 from Revenue Budget

Sl. No.	Description of Procurement Package	Qty.	Procurement Method & Type	Contract Approving Authority	Source Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	91	0	11	12	13	14	15	16
11	Seminar/ Conference/ Stake holder Code: 3211111	120	RFQ/DPM	Director	GOB	3,00,000/-	Planned Dates	13.02.24	20.02.24	20.02.24			22.02.24		30 days
		LS	Direct/Cash Purchase	Director	GOB	50,000/-	Planned Dates								
		LS	RFQ/DPM	Director	GOB	1,50,000/-	Planned Dates	25.02.24	04.03.24	04.03.24			06.03.24		30 days
2	Books and Magazine Code: 3211127	LS	OTM/E-GP	HOPE	GOB	45,000/-	Planned Dates	09.11.23	26.11.23	28.11.23	30.11.23.	03.12.23	04.12.23		45 days
3	Publication/ Printing of Annual Report 2023-2024 Code: 3211128	250	RFQ	Director	GOB	1,20,000/-	Planned Dates	04.06.24	14.06.24	14.06.24			18.06.24		30 days
4	Gas and fuel Code: 3243102	LS	DPM	Director	GOB	4,00,000/-	Planned Dates								
		LS	DPM/Direct	Director	GOB	8,00,000/-	Planned Dates								
5	Security Related Item Code: 3253102	LS	Direct/Cash Purchase	Director	GOB	50,000/-	Planned Dates								
6	Computer accessories Code: 3255101	LS	RFQ	Director	GOB	1,20,000/-	Planned Dates	06.11.23	14.11.23	14.11.23			15.11.23		30 days
7	Other Stationaries Code: 3255105	LS	RFQ	Director	GOB	85,000/-	Planned Dates	26.10.23	05.11.23	05.11.23			06.11.23		30 days


 সহকারী হিসাবরক্ষণ কর্মকর্তা
 শেখ মোঃ ওয়াজেদ আলী
 স্বাক্ষরী প্রশাসনিক কর্মকর্তা (স.ত. ন.)
 আইএসআইআর, ঢাকা-১২০৫


 পরিচালক (অতিঃ দাঃ)
 সরকারি কাম ফরাসি
 প্রতিষ্ঠান (অতিঃ দাঃ)
 ইন্সটিটিউট অব স্যানারি এনালিটিক্যাল
 রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
 বিসিএসআইআর, ঢাকা-১২০৫


 চেয়ারম্যান মহোদয়
 অধ্যাপক ড. মোঃ আফতাব আলী শেখ
 চেয়ারম্যান
 বিসিএসআইআর


Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)

For The Financial Year-2023-2024 from Revenue Budget

Sl. No.	Description of Procurement Package GOODS	Qty.	Procurement Method & Type	Contract Approving Authority	Source Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
8	Chemicals Code: 3256102	LS	OTM/E-GP	HOPE	GOB	4,00,000/-	Planned Dates	09.11.23	30.11.23	05.12.23	10.12.23	11.12.23	13.12.23		120 days
9	Purchase of consumables Code: 3256103	LS	RFQ	Director	GOB	3,00,000/-	Planned Dates	26.10.23	07.11.23	07.11.23			08.11.23		30 days
10	Raw materials & Spare parts Code: 3256105	LS	OTM/E-GP	HOPE	GOB	80,000/-	Planned Dates	09.11.23	23.11.23	28.11.23	03.12.23	04.12.23	05.12.23		45 days
1	Vehicles Code: 3258101	LS	RFQ	Director	GOB	3,00,000/-	Planned Dates	07.01.24	17.01.24	17.01.24	11.12.23	12.12.23	14.12.23		120 days
2	Others Machinery and Equipment Code: 3258105	LS	Direct/Cash Purchase (Repair)	Director	GOB	1,00,000/-	Planned Dates								30 days
1	Vehicles Code: 3258101	LS	Direct/Cash Purchase (Repair)	Director	GOB	75,000/-	Planned Dates								
2	Others Machinery and Equipment Code: 3258105	LS	RFQ (Repair/ Works)	Director	GOB	3,00,000/-	Planned Dates	02.11.23	12.11.23	12.11.23			13.11.23		30 days
		LS	RFQ (Repair/ Works)	Director	GOB	2,00,000/-	Planned Dates	02.02.24	08.02.24	08.02.24			11.02.24		30 days


সহকারী হিসাবরক্ষণ কর্মকর্তা

শেখ মোঃ ওয়াজেদ আলী
সরকারী প্রশাসনিক কর্মকর্তা (অতি. দা.)
আইএনএসআইআর, ঢাকা।


পরিচালক (অতিঃ দাঃ)

সরকারী কামরুজ্জামান
পরিচালক (অতি. দা.)
ইন্টিগ্রেটেড অব ন্যাশনাল এনালিস্টিকাল
রিসার্চ এন্ড সার্ভিস (আইএনএসআইআরএস)
বিসি.এসআইআর, ঢাকা-১২০৫


চেয়ারম্যান মহোদয়

অধ্যাপক ড. মোঃ আফতাব আলী গণ্ড
চেয়ারম্যান
বিসিএসআইআর

Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)

For The Financial Year-2023-2024 from Revenue Budget

Sl. No.	Description of Procurement Package	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
3	R&D Project exp./ other related exp. Analytical/ Lab expansion Code: 3257103	LS	OTM/E-GP	HOPE	GOB	8,00,000/-	Planned Date	09.11.23	26.11.23	29.11.23	03.12.23	04.12.23	27.12.23		120 days
		LS	OTM/E-GP	HOPE	GOB	5,00,000/-	Planned Date	09.11.23	27.11.23	30.11.23	04.12.23	05.12.23	28.12.23		120 days
		LS	OTM/E-GP	HOPE	GOB	7,00,000/-	Planned Date	09.11.23	27.11.23	04.12.23	05.12.23	05.12.23	01.01.24		120 days
		LS	OTM/E-GP	HOPE	GOB	6,00,000/-	Planned Date	09.11.23	23.11.23	28.11.23	03.12.23	04.12.23	26.12.23		120 days
		LS	OTM/E-GP	HOPE	GOB	4,50,000/-	Planned Date	09.11.23	22.11.23	26.11.23	30.11.23	03.12.23	21.12.23		120 days
		LS	OTM/E-GP	HOPE	GOB	6,00,000/-	Planned Date	09.11.23	26.11.23	30.11.23	05.12.23	06.12.23	28.12.23		120 days
		LS	OTM/E-GP	HOPE	GOB	5,50,000/-	Planned Date	09.11.23	23.11.23	28.11.23	04.12.23	05.12.23	24.12.23		120 days
		LS	RFQ	Director	GOB	3,00,000/-	Planned Dates	29.01.23	05.02.23	05.02.23			08.02.23		30 days
		LS	Direct Purchase	Director	GOB	2,00,000/-	Planned Dates								30 days
		LS	Direct (Calibration, PT, Accreditation)	HOPE	GOB	10,00,000/-	Planned Dates								
4	Electric Equipment Code: 4112303	LS	RFQ (Works)	Director	GOB	4,00,000/-	Planned Dates	31.10.23	08.11.23	08.11.23			09.11.23		30 days
5	Office equipment Code: 4112310	LS	OTM/E-GP	HOPE	GOB	80,000/-	Planned Dates	09.11.23	29.11.13	05.12.23	10.12.23	11.12.23	13.12.23		45 days

(Signature)
 পরিচালক (অতিঃ দাঃ)
 সরকার কামরুজ্জামান
 পরিচালক (অতি. দা.)
 ইনস্টিটিউট অব ন্যাশনাল এনালিটিক্যাল
 রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
 বিসিএসআইআর, ঢাকা-১২০৬

(Signature)
 সহকারী হিসাবরক্ষণ কর্মকর্তা
 শেখ মোঃ ওয়াজেদ আলী
 সহকারী প্রশাসনিক কর্মকর্তা (অতি. দা.)
 আইএনএআরএস, বিসিএসআইআর, ঢাকা।

(Signature)
 চেয়ারম্যান
 চেয়ারম্যান মহোদয়
 বিসিএসআইআর
 চেয়ারম্যান
 চেয়ারম্যান
 বিসিএসআইআর